

	Proposed dates - PMS supplier readiness		
PMS supplier	Dental Reform Testing - Drop 1	Dental Reform Testing - Drop 2	Implementation
Carestream	In progress	In progress	Deployed 30 July
Dentally	N/A	N/A	1 Aug
Software of Excellence	Complete	Complete	Deployed 23 July
Systems for Dentists	Complete	Complete	Deployed – will switchover on 1 Aug
Wysdom	tbc	tbc	tbc
<p>Notes: Drop 1 and Drop 2 are now available for PMS suppliers. Implementation must take place on or prior to 1 August 2024 to ensure continuity around claim submissions.</p> <p><i>*Practices will be advised when the update is available. Practices must download it prior to 1 August 2024 for the changes to take effect.</i></p>			
Please be aware that dates are subject to change.		Last updated: 31/07/2024	